
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the City of Long Beach and in the unincorporated community of 
Bouquet Canyon.

SUBJECT

June 29, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
CITY OF LONG BEACH AND IN THE 

UNINCORPORATED COMMUNITY OF BOUQUET CANYON
(SUPERVISORIAL DISTRICTS 4 AND 5)

(4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect for the environment and 
approve the changes and increased contract amounts for the following construction contracts:

• Project ID No. RDC0011858 - Long Beach Boulevard under Union Pacific Railroad, seismic 
strengthening of an existing bridge, in the City of Long Beach, for changes related to required 
railroad insurance, with an increase in the contract amount of $35,307.46, being performed by Sol 
Construction, Inc.

• Project ID No. RDC0015073 - Vasquez Canyon Road over Bouquet Creek, replacement of an 
existing bridge, in the unincorporated community of Bouquet Canyon, for changes related to 
construct additional cast-in-drill-hole piles and cast-in-drill-hole piles with steel casings, with an 
increase in the contract amount of $355,000, being performed by Powell Constructors.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
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The purpose of the recommended actions is to obtain approval from the County of Los Angeles 
Board of Supervisors (Board) for changes in public works contracts in support of the timely 
completion of the projects while avoiding delays and the potential for claims.  The description of the 
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each 
contract.

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's authorization 
are changes in work in excess of the Director's delegated limits, which are required to complete 
Project ID Nos. RDC0011858 and RDC0015073.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are $35,307.46 and $355,000, respectively. 
 

Funding for these projects is as follows:

Project ID No. RDC0011858 is included in the Fourth Supervisorial District's Road Construction 
Program in the Fiscal Year 2009-10 Road Fund Budget.

Project ID No. RDC0015073 is included in the Fifth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Proposed Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was awarded by the 
Director or her designee on February 1, 2010, and April 30, 2010, respectively, to a responsible 
contractor with the lowest responsive bid in accordance with the State Public Contract Code, your 
Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director
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Enclosures

c: Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE)
June 29, 2010

PROJECT ID NO. RDC0011858 - LONG BEACH BOULEVARD UNDER UNION 
PACIFIC RAILROAD (in the City of Long Beach), Supervisorial District 4,
Contractor: Sol Construction, Inc.

Project Description:

Seismic strengthening of an existing bridge.

Change in Work:

Railroad Insurance

Description of Change:

$35,307.46

The Right-of-Entry Agreement obtained by the County with Union Pacific Railroad
requires the contractor to carry railroad protective liability and pollution liability
insurance. The cost of the necessary insurance is shown above. The contract
documents require the County to reimburse the contractor for the actual cost. The cost
for this work is stipulated as provided in Subsection 7-15 of the contract specifications.

No additional working days were required because of this change.

Financial Information:

This project is being administered under the Highway Bridge Program as covered by
Agreement 76078 with the State of California. Under this program, Federal funds
allocated to local agencies are used to finance a portion of the qualifying costs of the
bridge seismic retrofit projects. The remaining portion of the costs of the project will be
funded with State Proposition 1B Transportation Bond funds. Funding for this change in
work is included in the Fourth Supervisorial District's Road Construction Program in the
Fiscal Year 2009-10 Road Fund Budget.



Revised Contract Amount:

Original contract amount $ 81,470.00
Change in work to be authorized 35,307.46

Revised contract amount $116.777.46

Percent total change to original contract amount 43%
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CHANGE IN WORK (AUTHORIZE)
June 29, 2010

PROJECT ID NO. RDC0015073 - VASQUEZ CANYON ROAD BRIDGE 
REPLACEMENT OVER BOUQUET CREEK (in the unincorporated community of
Bouquet Canyon), Supervisorial District 5, Contractor: Powell Constructors

Project Description:

Replacement of an existing bridge.

Changes in Work:

(1) Mitigation Piles $150,000.00
(2) Modified Piles 205,000.00

Total $355.000.00

Description of Changes:

(1) The contract required the construction of cast-in-drill-hole piles for the Stage 1
portion of the project. Due to unforeseen soil conditions, it was determined that the
piles as constructed did not meet the required loading capacity. Therefore, to meet the
required design criteria, it is necessary to have the contractor construct mitigation piles.

(2) Due to the unforeseen soil conditions encountered during Stage 1 construction, it
is necessary to alter the required design to meet the required loading capacity of the
piles. The CIDH piles for the Stage 2 portion of the project will be modified to be
constructed with permanent steel casings.

The costs for Items 1 and 2 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

Thirty-four additional working days will be required because of these changes.



Financial Information:

This project is being administered under the Federal Emergency Relief Disaster
Assistance Program as covered by Agreement 76078 with the State of California.
Under this program, Federal aid grant funds will be used to finance a portion of the
project cost. Funding for these changes in work is included in the Fifth Supervisorial
District's Road Construction Program in the Fiscal Year 2010-11 Proposed Road Fund
Budget

Revised Contract Amount:

Original contract amount
Changes in work previously authorized

by your Board
Changes in work previously authorized

under delegated authority
Changes in work to be authorized

Revised contract amount

Percent total change to original contract amount
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$ 860,995.00

84,192.94

9,174.00
355,000.00

$1.309.361.94

52%




